SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:18 AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 1048 Const Calendar Day: 667 Date: 02-Apr-2014  Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Wind & Rain

Working Day If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the utility unistrut , work on
miscellaneous activities , & work on house keeping . They started at 7:00 AM.

Richard , Donald , Paul , & Reggie had to work on the utility unistrut on the skirt . Crews had to prepare
their tools , equipments , & reroute the power lines . They were done at 7:30 AM.

Richard had to work on house keeping on the top of the slab . He had to pull out of the site the skip
boxes , excess lumber & plywood , work on the rigging for Bleyco crews , & prepare to remove the
temporary ladders on the North & South center skirt plates & corners . He started at 7:45 AM.

In addition to that , Richard & Paul had to work with his crews & work with the QA & QC .& work on
miscellaneous activities .

Donald had to work on the South East skirt plate . Donald continued to weld the unistrut . He had to
clean, grind , heat , & weld . He started at 7:50 AM.

Reggie had to work on the South West skirt plate . Reggie had to weld the utility unistrut . He had to
clean, grind , heat , & weld . He started at 7:40 AM. He was done at 9:00 AM.

After that , he had to mobilize his tools , equipments , reroute the power lines , & set on the North East
skirt . Reggie had to work on the remaining unistrut . He started at 9:05 AM. He was done at 2:50 PM.

Paul had to work with all crews . He had to mobilize their tools , equipments, reroute the power lines,
clean, & grind . He started at 7:20 AM.

In addition to hat , Paul had to test 10% of the bolts on the South center & North East skirt plates at 9
meters . He started at 8:10 AM. He was done at 8:40 AM.

In the afternoon , Richard , Donald , & Paul had to work n the ladders on the North side. Crews had to
remove the floats , planks , platforms , disassemble , & pull out of the site 2 ladders . They started at 12:40
PM. Crews were done at 2:50 PM.

Simon & Bernie were on the site . They had to work with the welders , VT , & MT the welds . Check
Simon 's report for the welders detailed activities .

Ryan had to operate the grove crane . He had to fly materials to 7 from the site to ABF , Bleyco , &
Certified Coating crews .
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Tower crews were done at 2:50 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

Coating crews came to the site at 7:30 AM. Crews had to work on spot blast , clean , paint , touch ups,
& spot repair in the cells & tower shafts .

Andrews , Bill , Francisco , Jorge , Roberto , Ricardo , & Ron had to prepare their equipments , hoses ,
& materials . They were done at 8:30 AM.

Bill had to work on the barge . He had to monitor the equipments, & he had to work with the other crews

Francisco , Jorge , & Roberto had to spot sand blast , clean , & paint. & they had to work on the repair
& touch ups .

Andrews , Marco , Ricardo , & Ron had to work with all crews vacuum , clean inside the cells & tower
shafts .

Joe was on the site . He had to work with the painters . Check Joe 's report for the painters detailed
activities .
Joe & Charlie had to make punch list for the painters to work on .

Certified Coating crews had to work on the punch list . They were done at 4:50 PM. crews left at 5:10
PM.

Conco crews came to the site at 6:55 AM. Crews had to work on the fender slab concrete repair . They
had to repair the 0.5 meter strip on the parapet side . Crews had to prepare their tools , equipments, &
reroute the power lines . They were done at 7:10 AM

Arturo continued to clean the top of the concrete , apply the concrete glue , & he had to work on house
keeping . He started on the South East . Then , the South side , & South West corner .

Herman had to work on the 0.5 meter strip repair . Herman had to clean & vacuum the top of the
concrete ,
, mix the repair cement , apply , spread , finish , & broom . He started on the East side at 7:15 AM.
Herman had to complete , finish & broom the 25 meters that previously he worked on , but not completed
. He started at 7:15 AM. He was done at 10:00 AM.

After that, he started on the South East corner at 10:05 AM. Herman had to fill the cavity for the
remaining portion of the repair area .

Conco crews were done at 2:10 PM. They had to wrap up their tools & equipments . Crews left at 2:20
PM.

In the office , | had to work on my report . | was done at 3:30 PM.

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute

Contractor: DUTRA MATERIALS

Piledriver JNM LUKE HUDSON 0.00 0.00 0.00 0.00 D
Piledriver JNM MANUEL ROBIANCO 0.00 0.00 0.00 0.00 D
Operator OTH STEVE FRIYER 0.00 0.00 0.00 0.00 D
Piledriver JNM SAMI TAVAKE 0.00 0.00 0.00 0.00 D
Piledriver JNM RON TORRES 0.00 0.00 0.00 0.00 D
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 1048 Date: 02-Apr-2014  Wednesday
Piledriver JNM BEN UNUTOA 0.00 0.00 0.00 0.00 D
Piledriver APP JAMES SAVAGE 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS
*E0660562 No
000 000 000 000 ]
*E0650562 No
0.00 000 000  0.00 ]
*E0640562 MARINE, STEEL BARGE No
000 000 000 000 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
BALLARD DIVING & SALVAGE
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator OTH RYAN OKU 8.00 0.00 0.00 8.00 D
Ironworker APP REGINALD HUMPHREY 8.00 0.00 0.00 8.00 D
Ironworker FOR RICHARD GARCIA 8.00 0.00 0.00 8.00 D
Ironworker JNM PAUL FAMBRINI 8.00 0.00 0.00 8.00 D
Ironworker JNM DONALD PLUMB 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E1090369 "HYDRAULIC CRANES & EXCAVATORS No
800 0.00 000 0.0 []
2295 WELDER, 600 AMP No
800 0.00 000 0.0 []
2294 WELDER, 600 AMP No
800 0.00 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
Semi-Skilled Laborer JNM ARTURO SEGURA 8.00 1.00 0.00 9.00 D
None of the Above JNM HUMBERTO DURAN 8.00 1.00 0.00 9.00 D
04-0120F4 Bid Iltem: 078 T-LO1-ENW.078 Tower Lift 01 External Paint Tower NW
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM JORGE FLORES RAMERO 8.00 2.00 0.00 10.00 D
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 1048 Date: 02-Apr-2014  Wednesday
Painter JNM RON PUBB 8.00 2.00 0.00 10.00 D
Painter JNM RICARDO PASSILA 8.00 2.00 0.00 10.00 D
Painter JNM MARCO ORDONA 8.00 2.00 0.00 10.00 D
Painter JNM FRANCISCO CASTRO 8.00 2.00 0.00 10.00 D
Painter APP EDILBERTO LEON 0.00 2.00 0.00 2.00 D
Painter JNM BILL GREENWOOD 8.00 2.00 0.00 10.00 D
Painter JNM ANDREWS MADINA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY

*E0760562 No

800 200 000 000 []
*E0750562 No

800 200 000 0.0 []
*E0700562 No

800 200 000 000 []
300 BLAST POT No

800 200 000  0.00 ]
AC256 825 COMPRESSOR No

800 200 000  0.00 ]
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